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To: ERD/OERR | (EPASS11)
To:  P.YOUNIS = (EPA834T)
To: RRC (EPAB374) - - N C ‘
From: RRC (EPAS374) Delivered: Fri 25-Aug-82 10:26 EDT Sye 163
Subject: SHAFFER EQUIPMENT POLREP # 186 = - o
Mail Id: IPM-163- 890825 094030689 o

FoLREp s 277

MINDEN, Wy,

ATTN: TIM FIELDS, CHARLIE KLEEHAN AND GREGG CRYSTALL

I. . SITUATION (1800 HRS 8/23/89) S

A. TWENTY-TWO DRUMS OF VARIOUS HAZARDOUS WASTES -3, 066 GALLONS
OF  CONTAMINATED WATER AND AFPROXIMATELY 20. CUBIC YARDS OF

CONTAMINATED SOIL ENROUTE TO ENVIROSURE-AND GSX DISPOSAL FACILITIES
FOR FINAL DISPOSAL.

B.  PERSONNEL OF SCENE: EPA-Z, TAT-2, ERCS-5, WASTE-TRON-1,
ETS-3. e
C.  WEATHER: 'HAZY, HOT, HUMID, INTERMITTANT, RAIN SHOWERS.
D.  ESTIMATED COSTS TO DATE (COB 5/4/89):% .
COST TO DATE CEILING
EPA (DIR) $ 1,511.50 $ 3.000.00
EPA (INDIR) 2,210.00 5,500.00
TAT 2.164.10 5,000.00
E.H.R.T. 11,748.39 74.250.00
$ 17.633.99 $ 87.750.00

* REFLECTS CURRENT REMOVAL OPERATIONS ONLY.
II. ACTIONS TAKEN
A, ON 8/22/89. 0SC (P. YOUNIS) CONTACTED PROPERTY OWNER ANNA

SHAFFER TO ADVISE OF SITE ACTIVITIES AND GAIN'SITE ACCESS. _
B. ON 8/22/88, 0SC, FAS, TAT, AND ERCS HOBILIZED TO SITE TO ‘
COMPLETE REMOVAL OPERATIONS : _

C. AT 0800 HOURS THIS DATE' 0SC MET WITH MRS. SHAFFER AT IHE

SITE TO GAIN ACCESS. ‘

D. AT 0830 HOURS, PERSONNEL AND EQUIPHENT ARRIVED ONSITE TO

"COMPLETE REMOVAL ACTIVITIES.

E. ERCS TRANSFERRED APPROXIMATELY 3,000 GALLONS OF CONTARR!&QJBZ
WATER TO A TANKER FOR TRANSPORT TO FINAL DISPOSAL FACILITY

DEPARTED SITE 1100 HOURS FOR ENVIROSURE DISPOSAL FACILITY, NIAGRA
FALLS, NY.



F. ERCS LOADED 22 DRUMS INTO AN E.T.S. TRACTOR TRAILER FOR oo
TRANSPORT TO FINAL DISPOSAL FACILITY. TRUCK DEPARTED SITE AT ~/
APPROXIMATELY 1130 HOURS AND IS ENROUTE TO ENVIROSURE.

G. ERCS TRANSFERRED APPROXIMATELY 20 CUBIC YARDS OF CONTAHINATED
SOIL, FROM A NON-TRANSPORTABLE ROLLOFF BOX TO TRUCK FOR TRANSPORT
TO GSX DISPOSAL FACILITY. TRUCK DEPARTED SITE 1700 HOURS.

H. _ WASTE-TRON REPRESENTATIVE (JAFARI) ON SITE THIS DATE TO
ASSURE PROPER MANIFESTING AND TRANSPORT OF WASTES.
I.  ERCS PERFORMED NECESSARY SITE RESTORATION PRIOR DEPARTURE.
J. __ TAT PHOTO-DOCUMENTED SITE ACTIVITIES AND HONITORED SITE
SAFETY. N
K.  ALL PERSONNEp AND_EQUIPMENT DEMOBED FROM SITE 1515 HOURS.
III. FUTORE PLANS |
A. _ AWAIT ACCEPTANCE OF WASTE FROM VARIOUS DISPOSAL FACILITIES,
AND RECEIPT OF MANIFESTS.
B.  AWAIT FINAL INVOICING FROM ERCS. J
C.  OSC REPORT TO BE DRAFTED AND SUBMITTED ACCORDING TO NCP.

| —/
PHILIP C. YOUNIS, OSC
PAULA J, CURTIN, FAS
US-EPA - REGION III
PHILADELPHIA, PA.
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